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This update provides a summary of activities for the Hatco remediation project during November
2021:
 

1. Weston continued light non‐aqueous phase liquid (LNAPL) recovery operations using
automated pumps. No product was transferred to storage during this period. No manual
recovery was performed during this period. Total recovery to date:

a. 10,831 gallons recovered using skimmer pumps and bailers since March 2011;
b. 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg

remediation; and
c. 25,000 gallons estimated in LNAPL‐saturated soils shipped for offsite disposal during

the SE Leg remediation.
 

2. Weston is working with the property owner to complete the site‐wide cap design. Weston is
currently preparing a Remedial Action Work Plan Addendum for the site-wide cap. A scope of
work has been prepared and issued for bid on November 11, 2021. A bidder site walk was
conducted on November 18, 2021. Bids are due in December.

 
3. Weston met with NJDEP and USEPA  on February 25, 2021 to discuss agency comments on

the Ecological Risk Assessment Work Plan and had a follow‐up meeting with the regulators on
July 27, 2021 to further discuss AOC 25 following additional assessment of the existing data.
Weston is developing a Remedial Action Workplan Addendum for the remediation in AOC 25
based on feedback from the regulators at the July 27, 2021 meeting.

 
4. Weston has prepared a Quality Assurance Project Plan addendum and permit modification

application necessary to remove an isolated area of PCB‐contamination identified in the
wetland portion of the Crown Relocators property (part of Hatco AOC 23).  Wetlands
delineation and survey were performed in August for the permit application. Remediation will
be scheduled following NJDEP approval of the permit application. 

 
5. The second year of wetland mitigation monitoring for Woodbridge Pond was performed in

August. The annual Wetland Monitoring report will be prepared for submittal to NJDEP in
December.

 
6. Weston is continuing preparation of the remedial action progress reports (RAPR) for the

completed Southeast Leg, Northeast Impoundment and Former Lagoon Cap remediation
projects.

 
7. The Southeast Leg Pond Area Phase 2 sampling was performed May 10 through May 18,
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2021. Weston is preparing the RAPR for this work. A third phase of sampling will be required.
 

8. Water was observed seeping out of the ground in the vicinity of the decommissioned seep
interceptor vault system near Warehouse 4 in early 2019. Iron staining is present on the
surface of the surrounding pavement. No evidence of LNAPL or PCB exceedances were
detected in the samples of water from the vault in June 2019 and February 2020. Weston is
working with the property owner on plans to remove the remedial structures associated with
the vault.

 
9. An emergency permit modification to address additional streambank erosion in Slingtail Creek

was granted by NJDEP on October 23, 2019. The construction was completed on March 5,
2020. The permit modification was approved by NJDEP on December 2, 2020. Weston
received approval of the mitigation plans for this work from NJDEP on March 21, 2021. The
initial mitigation activities were performed May 24 through 26, 2021.  The remainder of the
work was postponed until the fall of 2021 to accommodate appropriate planting schedules.
Live stake installation began on November 17, 2021. Mitigation activities will be completed in
December 2021.

 
Thank you,
 
John
 

John Sontag, Jr. PE
Client Account Manager

WESTON SOLUTIONS, INC.
1400 Weston Way
West Chester, PA 19380
610-701-3679 – Direct
484-678-6135 – Cell
610-344-7538 – Fax

 
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.


